COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2018

ESTI MATE SUMVARY 10: 57: 45
CONTI D: C20848R ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20848R- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 70 WORK DAYS
US 6 CLEAR CREEK CANYON SH 93 TO SH 119 PERCENT TIME:  24.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPPOOBA- 059
GECHAZARD CLEAR CREEK CANYON P
NAMVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
DRI LL TECH DRI LLI NG AND SHORI NG, | NC. PAY PERI OD ENDI NG 03/ 23/ 2018 DATE TI ME STARTED 02/20/2018
2200 Wnore Way DATE LET 12/ 14/ 2017 DATE WORK BEGAN 02/ 20/ 2018
DATE AWARDED 12/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/04/2018 DATE ACCEPTED
Anti och CA 94509 (925) 978- 2060 DATE NOTI CE TO PROCEED 02/20/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 263, 109. 63 PARTI Cl PATI NG $ 68, 228. 00 $ 68, 228. 00
AWARD PRQJECT AMI:  $ 3,026, 578. 38 NON- PARTI Cl PATI NG 414, 345. 57 414, 345. 57
PERCENT COMPLETE: 14.79% TOTAL EARNI NGS 482, 573. 57 482, 573.57
FUNDS AVAI LABLE: $ 2,780,536.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 482,573.57 482,573.57
TOTAL CLAI VS $ 0.00 RETAI NAGE -10, 488. 80 -10, 488. 80
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 472,084.77 472,084.77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 472, 084. 77 472,084.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 472,084. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20848R-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: NHPPOO06A- 059 ESTI MATE NO 0001 10: 57: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01582 Truck (Dunp) Hauling Scal ed Rock 200. 000 0. 000
HOUR 41.500 9,918.50
239. 00000 41. 500 9, 918. 50
0010 203-01590 Front End Loader (Rubber Tire) Loading of Scal ed Rock 160. 000 0. 000
HOUR 7.000 1, 963. 50
280. 50000 7.000 1, 963. 50
0015 203-01594  Conbi nation Loader Assist in Scal ed Rock Renpval 40. 000 0. 000
HOUR 0. 000 0. 00
180. 80000 0. 000 0. 00
0020 203-01620 Sweepi ng 10. 000 0. 000
HOUR 0. 000 0. 00
593. 50000 0. 000 0. 00
0025 203-02300 Rock Scal er 1, 826. 000 0. 000
HOUR 550. 500 106, 797. 00
194. 00000 550. 500 106, 797. 00
0030 203-02330 Laborer Assist in Renoval of Scal ed Rock 120. 000 0. 000
HOUR 21.000 2,751.00
131. 00000 21.000 2,751.00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 300. 000 2,820.00
9. 40000 300. 000 2,820.00
0040 208-00035 *Aggregate Bag 600. 000 0. 000
LF 60. 000 930. 00
15. 50000 60. 000 930. 00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Managenent 35. 000 0. 000
DAY 2.000 1, 170. 00
585. 00000 2.000 1,170.00
0055 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0.00

437. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

211-01115

211-01300

240- 00000

403- 00720

607- 11525

607-20000

607- 55050

607-55100

614-01585

614- 01588

626- 00000

C20848R

NHPPOO6A- 059

20848R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nf or cenent

(Nunber 10)

Rock Anchor

*Wldlife Biologist

Hot M x Asphalt (Patching) (Asphalt)

*Fence (Plastic)

Saf ety Screen

Mesh Anchor (Special)

Wre Mesh

*St eel

Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 925. 000
LF
196. 00000
4. 000
EACH
3, 967. 50000
80. 000
HOUR
123. 00000
10. 000
TON
1, 181. 20000
200. 000
LF
7.00000
4. 000
EACH
28, 543. 00000
303. 000
EACH
1, 827. 00000
285, 725. 000
SF
2. 91000
5. 000
LF
406. 25000
5. 000
EACH
312. 50000
1. 000
LS

265, 894. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500
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ESTI MATE RUN 03/ 23/ 2018

2,829

114,172

132, 947

.00

.00

00

.00

.00

00

.00

.00

.00

.00

00

10: 57: 45

AMOUNT

2,829

114,172

132, 947

.00

.00

00

.00

.00

00

.00

.00

.00

.00

00



CONTI D: C20848R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20848R- BI D ESTI MATE RUN 03/ 23/ 2018
PRQIECT NHPPOO6A- 059 ESTI MATE NO. 0001 10: 57: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0. 500 5, 750. 00
11, 500. 00000 0.500 5, 750. 00
0120 630- 00000 *Fl aggi ng 2,500. 000 0. 000
HOUR 139. 000 4,343.75
31. 25000 139. 000 4,343.75
0125 630-00007 *Traffic Control Inspection 50. 000 0. 000
DAY 5. 000 1,406. 25
281. 25000 5. 000 1, 406. 25
0130 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 7.000 7,393.75
1, 056. 25000 7.000 7,393.75
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 1. 500 346. 88
231. 25000 1.500 346. 88
0140 630-80336 Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 2.000 462. 50
231. 25000 2.000 462.50
0145 630-80337 Barricade (Type 3 MC) (Tenporary) 1. 000 0. 000
EACH 0.500 115. 63
231. 25000 0.500 115. 63
0150 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 10. 000 687.50
68. 75000 10. 000 687. 50
0155 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 0. 000
EACH 10. 000 2,375.00
237.50000 10. 000 2,375.00
0160 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
243. 75000 0. 000 0. 00
0165 630-80344  *Construction Traffic Sign (Special) 286. 500 0. 000
SF 81. 250 2,539. 06
31. 25000 81. 250 2,539. 06



CONTI D:

ROADWAY

CAT NO0200

0170 630-80355

0175

630- 80357

0180

630- 80359

0185

630- 80360

0190

630- 80364

0195

630- 80380

0200

630- 85041

0205

700- 70010

0210

700- 70011

0215

700- 70016

0220 700-70019

C20848R
20848R-BI D
NHPPOO6A- 059

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
6, 250. 00000
2.000
EACH
2, 312. 50000
70. 000
DAY
113. 00000
100. 000
EACH
62. 00000
20. 000
EACH
66. 00000
200. 000
EACH
13. 00000
10. 000
DAY
937. 50000
200, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
2, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 23/ 2018

9, 375.

1, 156.

1, 550.

546.

00

25

.00

00

.00

00

.00

.00

.00

.00

.00

10: 57: 45

AMOUNT

9, 375.

1, 156.

1, 550.

546.

00

25

.00

00

.00

00

.00

.00

.00

.00

.00



CONTI D:

C20848R
20848R-BI D
NHPPOO6A- 059

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 03/ 23/ 2018

CAT NO0200

0225 700-70034

0230 700-70035

0235 700-70074

0240 700-70380

CAT NO0400

0245 620- 00002

0250 620-00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
F/ A Safety Screen Fence Repair 8, 000. 000
FA
1. 00000
F/A Bird Entry Prevention Netting (Top of Draped Mesh) 10, 000. 000
FA
1. 00000
F/ A Obtain Power from Xcel Energy Meter & Connection 5, 000. 000
for Field Office (Oass 2)
FA
1. 00000
F/ A Erosion Control 4, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000
EACH
62, 385. 00000
Sanitary Facility 1. 000
EACH
5, 843. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

10: 57: 45
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
3,194,881.63$% 414,345.57%  414,345.57
0. 000
1. 000 62, 385. 00
1. 000 62, 385. 00
0. 000
1. 000 5, 843. 00
1. 000 5, 843. 00
68,228.00 $ 68,228.00 $ 68, 228. 00
3,263,109.63$ 482,573.57%  482,573.57



